CHANGE ORDER FORM

Project: POSSUM POINT MECHANICAL DREDGE
Owner: DOMINION RESOURCES
Engineer: N/A
Attn: MIKE GLAGOLA
5000 DOMINION BLVD.

GLENN ALLEN, VA 23060
Engineer Project Number Owner Project Number Contractor Project Number
N/A N/A N/A
Change Order Number Description Plan Sheet No.
3 Bypass of the metals pond and station line with water from ABC N/A

Comments: Due to the restrictions of placing water in the metals pond additional resources have had to be
brought to the site. Resources include two(2) additional 10 inch high head(HH) pump and 4200 LF of 24 inch
discharge pipe. Due to the air quality concerns the 10 inch pump will be manufacterd with air quality permits.
These pumps will serve as stand alone pumps to dewater Pond ABC in the event of a storm. The discharge
will go directly from Pond ABC to Pond D

Cost
Item Manufacter Cost # Markup(%) Total
10" HH pump $192,100.00 2 0 $384,200.00
4200LF of 24 in Pipe $44.00 4200 0 $184,800.00
Installation of Pipe $75,000.00 0 $75,000.00

Total Cost associated with this change order is $644,000.00

Comments:

Submitted By: John Glover 7/31/2015

G Glover Construction, Inc. Date
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